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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)

2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes

Improvement of the Interstate 880/State Route 92 interchange

4. Improvements to the western approaches to the Dumbarton Bridge
m  US101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

@

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ O

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ O

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 02009/ Mar



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the main span contract, construction of the temporary access trestles continues on both the Martinez and
Benicia shorelines. The cofferdam sheetpiles for pier 6 are currently being installed. Test pile installation is in
progress. Precast footings are being constructed on Mare Island.

m  On the I-680/1-780 Interchange contract, the contractor has mobilized his construction office in Benicia and is
preparing required submittals.

m New bids were opened for the toll plaza contract on February 13, 2002. The apparent low bid was $8.5 million
less than the engineer’s estimate. The contract is currently awaiting headquarter’s approval for award. The
rebidding process delayed the construction completion of this contract, but will not delay opening of the bridge.

m The Marina Vista/I-680 Interchange contract is scheduled to be advertised on April 4, 2002. The bid opening is
scheduled for June 6, 2002.

m  On the replacement bridge and north approach contract, construction is proceeding with multiple operations
at the north and south anchorages and towers. Concrete pours continue at both legs of the north and south
towers. On the south anchorage, concrete pours on the footing have resumed after a work stoppage during
demolition of a portion of the Crockett on/off ramps.

m  On the south approach and interchange contract, the Crockett interchange is being demolished to make room for
the new viaduct and interchange. Demolition is expected to continue through mid-April. False work is being
erected for the eastbound Crockett off-ramp.

m  On the maintenance facility contract, painting, tiling and finishing work is in progress for the vehicle and main
buildings. Perimeter blockwall, and curb and gutter work continue. Excavation for the fuel island has started.

m Caltrans is reporting a scheduled completion of mid 2005 for the retrofit contract. The trestle replacement portion
of the project is scheduled to be completed in September 2004.

m Steel encasement of the pier piles is in progress. Spot blasting, cleaning, and concrete coring is underway on the
substructure. Stringer restrainers and structural steel work is underway on the superstructure. Construction
work on the western trestle is in progress.

m The schedule for the deck rehabilitation contract is under review based on the later forecasted completion date of
the retrofit contract.

02009/ Mar !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O O

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m Construction on the bridge widening contract is ongoing with concurrent pile driving, bent cap installation, and
bridge deck pours. 16,738 feet of the bridge deck (out of 24,837 feet total) has been placed to date.

m On the mini-toll plaza contract, the space frame for the new toll plaza canopy has been placed. The toll booths are
under construction.

m On the pedestrian overcrossing contract, the contractor has mobilized in the field and is currently performing
clearing and grubbing operations, placing temporary K-rail and crash cushions, and driving piles for both north
and south abutments.

m Longer than anticipated review of the Supplement to the Draft Environmental Impact Statement/Report
(SDEIS/R) by FHWA is delaying issuance of the report. Based on receipt of final FHWA comments, Caltrans plans
to issue the SDEIS/R in mid-April 2002.

m Caltrans continues to perform preliminary engineering in an effort to minimize delays to the project schedule and
is approximately 40% complete with plans. However, Caltrans is reporting a significant delay to the completion
date of the project due to the delayed environmental review and anticipated lengthy right-of-way acquisition
process.

m Based on a preliminary revised cost estimate and schedule assessment for the project, Caltrans is reporting that
the project cost may exceed the current contract budget and the open-to-traffic date will be later than the current
schedule. As a result, "yellow" cost and schedule status codes are indicated in the PMP report. Caltrans is
planning to submit a schedule revision.

m The project was advertised on January 14, 2002. The bid opening was postponed for minor plan and specification
changes. Caltrans has revised the bid opening to April 3, 2002.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Dec 2001) (Mar 2002) (7/98 - 01/02)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 652.8 68.4
Carquinez Bridge Replacement 433.2 479.8 479.8 240.6
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 354 0.7

> Deck Rehabilitation 53.4 53.4 53.4 0.0
Richmond Parkway (Non-Caltrans)1 5.9 5.9 59 24
SUBTOTAL - NBG 1,123.9 1,227.2 1,227.2 3122
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 2175 217.5 136.9

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 6.5
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 33.8 33.8 3.9
SUBTOTAL - SBG 365.6 389.5 389.5 150.1
GRAND TOTAL 1,489.5 1,616.8 1,616.8 462.3

1 For the Richmond Parkway, values shown represent the portion funded by BATA.

u 02009/ Mar



Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Dec 2001) (Mar 2002)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Dec 04
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation! Dec 04 Sep 04 Sep 04
» Deck Rehabilitation! Sep 06 Sep 06 Jul 07
Richmond Parkway (Non-Caltrans)? Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Dec 02 Dec 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06
Dumbarton Bridge West Approach Projects
» US-101/ University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Apr 04 Apr 04

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to

traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra

Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing i i
span that will include the following features: o i

m Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

m A new bicycle/pedestrian lane on the existing bridge

m A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

m Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

South Trestle and Pier 6 Cofferdam

Project Photos

=l g . S e

Installing Test Pile Rebar Cage Footing Construction on Mare Island
Current Activities:

= On the main span contract, pile and timber construction of the north and south temporary access trestles
continues. On the south side, sheetpiles are being installed for the Pier 6 cofferdam and soldier beams have been
installed for an embankment retaining structure at Pier 5. On the north side, test pile installation continues with
rebar cage installation and concrete placement. Precast footings are being constructed on Mare Island. A concrete
washout area is being constructed in the batch plant area. The rail crossing and paving at the Mococco Road
crossing are complete.

» The I-680/1-780 contract was approved on January 8, 2002 and the first working day was January 23, 2002. The
contractor is currently establishing his construction office in Benicia and is completing both SWPPP and baseline
schedule submittals. Physical construction work will proceed once SWPPP is approved.

« New bids were opened on the toll plaza contract on February 13, 2002. The apparent low bid was $8.5 million
less than the engineer’s estimate. The bids are under headquarter’s review.

u 02009/ Mar



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec 2001) (Mar2002) Variance (7/98 - 01/02) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.3
New Bridge 247.3 306.7 306.7 0.0 7.9
Toll Plaza and Administration Building 22.8 29.7 21.2 -8.5 0.0
1-680/Marina Vista Interchange 43.2 51.3 51.3 0.0 0.0
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 0.0
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 9.1 99.1 0.0 42.0
Capital ROW 21.1 14.4 14.4 0.0 10.5
Non-BATA Funding 0.0 31.0 31.0 0.0
Project (BATA) Contingency 58.4 28.8 37.3 8.5
Project Total (a) 586.0 652.8 652.8 0.0 68.4
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2001) (Mar 2002) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 Sep 04 0
Toll Plaza and Administration Building Feb 03 Apr 04 Aug 04 +4 A
1-680/Marina Vista Interchange Dec 03 Nov 04 Dec 04 +1
1-680/1-780 Interchange Dec 03 Dec 04 Dec 04 0
South Approach Mar 01 Oct 01 Oct 01 0
Modify Existing Bridge Jul 05 Jul 05 Jul 06 +12 B
Project
New Facility Open to Traffic Jan 04 Dec 04 Dec 04 0
NOTES ACTION
A. Construction completion of the toll plaza is delayed due to the re-bidding The project open-to-traffic date is not
process. impacted by the toll plaza delay.
B. Caltrans is updating the project schedule based on the previously reported delay None.

of the main span contract.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic

between the cities of Vallejo and Crockett on two separate

bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the
new bridge

Project Photos

Maintenance Facility - Vehicle Building

Current Activities:

North Tower

= On the main span and north approach contract, concrete encasement is in progress at the north and south anchor
frames. Concrete is being placed at the west and east pedestal legs of the north and south towers. Concrete
operations for the north and south towers are scheduled to complete within two months. On the south anchorage,
the contractor has resumed forming and pouring the concrete footing, after a stop-work order during the demolition

of a portion of the Crockett on/off ramps.

s On the south approach and interchange contract, the Crockett interchange westbound on-ramp and off-ramp to 1-80
are being demolished. Excavation on the south footing for the viaduct is complete and pile driving is in progress.
Construction of the Pomona St. retaining wall will start after the winter shutdown. Excavation work has begun in the
freeway median between Cummings Skyway and the bridge. Falsework is being erected for the eastbound Crockett

off-ramp.

= On the maintenance facility contract, painting, tiling, and finishing work is continuing on the main building and
vehicle building. Window wall and glazing is forecast to complete in early April. Excavation work started on the
Fuel Island in mid-March. Blockwall, and curb and gutter work continue on 2nd and Industrial.

H 02009/ Mar



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current  Current Expended
COST STATUS Budget Budget  Forecast to Date
($ Million) (June 2000) (Dec2001) (Mar2002) Variance (7/98 -01/02) Notes
Capital Outlay Construction
Replacement Bridge and North Approach 213.7 243.1 243.1 0.0 146.0
South Approach and Interchange 116.0 73.9 73.9 0.0 20.3
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 5.5
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 13.6 13.6 0.0 5.7
Capital Outlay Support 43.7 96.8 96.8 0.0 54.1
Capital ROW 9.6 11.1 11.1 0.0 8.9
Project (BATA) Contingency 16.5 17.1 17.1 0.0
Project Total (a) 433.2 479.8 479.8 0.0 240.6
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2001)  (Mar 2002) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange Oct 04 Jul 03 Jul 03 0
Maintenance Facility Mar 02 Jun 02 Jun 02 0
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION

None for this report.

02009/ Mar E



BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and
the ship collision protection fender system at various
bridge piers. This rehabilitation work is being
combined with a seismic retrofit project.

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn down

Project Photos

Pier Retrofit Work

Current Activities:

over time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid

possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

Pier Retrofit Work

= Work is progressing with dredging, installation of micro-piles, and steel retrofit encasement of the pier piles. On
the substructure, spot blasting, cleaning, and concrete coring for the steel bents continues. On the superstructure,
exterior stringer restrainers and structural steel work continues. Construction demolition work on the western

trestle is in progress.

E 02009/ Mar



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec 2001) (Mar2002) Variance (7/98 - 01/02) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 454 354 354 0.0 0.7
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 114 114 114 0.0

Subtotal 53.4 53.4 53.4 0.0 0.0

Project Total (a) 98.9 88.8 88.8 0.0 0.7

(@) Totals may be rounded

Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2001) (Mar 2002) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Sep 04 0
Deck Rehabilitation Sep 06 Sep 06 Jul 07 +10 A
Project
New Facility Open to Traffic B
NOTES ACTION
A. Caltrans is reporting a forecast completion in mid-2005 for the retrofit project with Caltrans is reviewing the forecast
the deck rehabilitation to follow. completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction. None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward m Improvements to the Hayward Shoreline Interpretive
Bridge from U.S. Route 101 was widened from four to six Center

lanes to match the configuration of the high-rise section
of the bridge. The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m Also, as an associated project, improvements will be
made to the Bay Trail between the San Mateo-
Hayward and Dumbarton Bridges in the East Bay.

m  Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

m Construction of a new pedestrian/bicycle
overcrossing of State Route 92

m Expansion of the existing toll plaza

Project Construction Progress and Photos

100 ~

80 4 735 715 70.6 704

67.4

Piles Bent Caps Girders  Deck Panels  Pavement
(ea.) (ea.) (ea.) (ea.) (1f

Construction Progress — Percent Complete Pedestrian Overcrossing Pile Drivin

Current Activities:
s The bridge widening contract is ongoing with concurrent pile driving, bent cap installation, bridge deck pours
and cast-in-place concrete barrier rail installation. 16,738 feet of paved bridge deck (of 24,837 feet total) is in place.

= On the mini toll plaza contract, the floating slab has been completed at the plaza deck. The space frame for the
new toll plaza canopy has been installed. Concrete operations are underway at the toll booths.

= The pedestrian overcrossing contract was awarded on December 7, 2001. The contractor’s baseline schedule is
currently under review. The contractor has mobilized on the jobsite and has installed temporary guardrail /crash
cushions and commenced driving piles.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec2001) (Mar2002) Variance (7/98 - 01/02) Notes
Widening
Capital Outlay Construction

Widen Trestle 124.8 128.9 128.9 0.0 87.7

Widen Roadway 29.2 26.0 26.0 0.0 25.0

Construct Mini Toll Plaza 44 6.3 6.3 0.0 1.3

Other Budgeted Capital 8.9 8.9 8.9 0.0 0.0
Capital Outlay Support 15.5 31.6 31.6 0.0 21.5
Capital ROW 1.5 1.9 1.9 0.0 0.5
Project (BATA) Contingency 19.3 13.9 13.9 0.0

Subtotal 203.6 2175 2175 0.0 136.0
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 01 01 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Subtotal 0.3 0.3 0.3 0.0 0.0

Project Total (a) 203.9 217.8 217.8 0.0 136.0

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Dec 2001) (Mar 2002) Variance Notes
Construction Contract Completion
Widening

Widen Trestle Dec 02 May 03 May 03

Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02

Widen Eastern Approach Nov 02 Sep 01 Sep 01
West Approach Planting

West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Dec 02 Dec 02 0
NOTES ACTION
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I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its I-880/SR-92 Interchange ?
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under

consideration and are being assessed as part of the &l q 7 Huywu rd \
{ s —

environmental process.

Project Photos

Alternative H interchange; looking west

Current Activities:

= Longer than anticipated FHWA review of the Supplement to the Draft Environmental Impact Statement
Report (SDEIS/R) is delaying issuance of the report. Caltrans will release the SDEIS/R in mid-April 2002, based on
final review and approval by the FHWA.

» Caltrans is currently reviewing the entire project schedule. Due to environmental delays and extensive right-of-way
activities, the project completion date will be later than currently forecast, even with preliminary engineering
continuing.
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec2001) (Mar2002) Variance (7/98 - 01/02) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 70.3 70.3 0.0 0.0 A
Capital Outlay Support 20.8 20.8 20.8 0.0 6.5 A
Capital ROW 8.0 8.0 8.0 0.0 0.0 A
Non-BATA Funding 0.0 10.0 10.0 0.0 0.0
Project (BATA) Contingency 251 251 251 0.0 0.0
Project Total (a) 124.2 134.2 134.2 0.0 6.5
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2001) (Mar 2002) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 0 B
Project
New Facility Open to Traffic Dec 06 Dec 06 Dec 06 0 B
NOTES ACTION

A. A preliminary revised Caltrans estimate for the project is higher than the
current budget.

None at this time.

B. Caltrans is currently evaluating and updating the project schedule.

None.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ

western approaches to the Dumbarton Bridge. Through e 1 ,

coordination with the City/County Association of e E—

Governments of San Mateo County, two projects were e 2

identified for toll bridge funding:

m The first project, sponsored by the City of East Palo Bayfront Expressway
Alto, modifies the U.S. Route 101/ University Avenue Widening

interchange. This project is designed to help alleviate
Menlo Park

traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be

Atherton

reconstructed with upgraded shoulders and lane

widths. The existing expressway section from
University Avenue to Marsh Road will be widened

i 5
from four to six lanes. \\\%?

U.S. 101/University Ave.
Interchange

Project Photos

Existing SR-84 (Bayfront) at Chrysler Existing SR-84 (Bayfront) looking west

Current Activities:
s The work will be performed under two contracts: one for widening the road; one for mitigation required by the U.S.
Army Corps of Engineers (USACE).

« The Bayfront Expressway widening contract was advertised on January 14, 2002. The bid opening is scheduled for
April 4, 2002. The bid opening was delayed due to revisions to the asphalt concrete spec and the addition of A+B
bidding to help accelerate the work.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec2001) (Mar2002) Variance (7/98 -01/02) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0

Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.7 26.7 0.0 0.0
Capital Outlay Support 44 47 47 0.0 3.9
Capital ROW 1.3 0.1 0.1 0.0 0.0
Project (BATA) Contingency 3.3 24 2.4 0.0

Subtotal 33.8 33.8 33.8 0.0 3.9

Project Total (a) 37.6 37.6 37.6 0.0 7.6

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Dec 2001) (Mar 2002) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0
Bayfront Expressway (SR84) Widening Mar 03 Apr 04 Apr 04 0 A
New Facility Open to Traffic Mar 03 Apr 04 Apr 04 0
NOTES ACTION
A. The contract is now being bid with A+B No action

specification. The construction completion date will
be revised after award of the contract and submittal
of the contractor's schedule.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program.

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised

by BATA.
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BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR MARCH 2002

BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ Ccco . Funding Cost
Contract Numberl CCO Description Source2 | ($1000's) | Schedule
Main Span 32 Additional Funds for Partnering C 15.0
04-006034 13 Testing of Tile-covered Concrete Slab C 1.0
21 Signal Foundation Redesign C 32.8
22 Federal Trainee Program S 4.0
Subtotal 52.8
1-680/1-780 No approved contract change orders
Interchange for March 2002.
04-006064
Subtotal
Toll Plaza Contract awaiting approval by HQ.
04-006044
Subtotal
South Approach Contract is complete.
04-006094
Totals for 52.8
March 20023

170nly approved CCOs for the month are listed in Appendix B.
2LIFunding Source(s) [
[ S =Supplemental work(]

(] C= Construction contingency

3L Approved CCO cost total is within the approved current contract budget.
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BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR MARCH 2002

CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Number! CCO Description Source? | ($1000's) | Schedule
Carquinez Bridge 22 Revised Drawing Layouts R1, R2, R2A C 263.6
Replacement 49-1 Cable Storage - Revised Payment Method C (17.9)
04-013014 52 Toll Plaza Parking, Stage 3 Phase 1B C 8.8
62 Drainage at North Anchorage C 97.0
74 SCADA Field Changes C 5.0
Subtotal 356.6
South Approach and 10 Revised Median Structural Section C (110.7)
Crockett Interchange 12 Retaining Wall R4 CP Changes C 0.0
04-013054 14-S1 More Buried Man-Made Objects C 100.0
15 "A4W" Line-Bent 7 Structural Steel Conflicts C 38.6
18 EBMUD Water Service on Existing Bridge S 61.5
19 Redesign Drainage System 22 @ 34.8
29 Pedestrian Access Along Pomona Street C/S 15.6
34 Revised Final Pay for Sign Structure C 2.7
35-S1 Revised Drainage System 23 C 46.1
35-S2 Accelerate Drainage System 23 C 12.0
36-S3 Fire Alarm System in C&H Yard S 7.0
44 Roadway Changes near Retaining Wall @ (11.6)
56 Structural Backfill at Retaining Wall C 24.4
59 Repair D3 PCC Pavement C 15.5
61 SWPPP Sampling & Analysis Plan S 25.0
69 CISS Pipe Piles-Bent 5L-NDT C 0.0
70 PTFE Bearings for Crockett Viaduct C 0.8
75 Purchase "A4W" Line-Bent 7 Struct. Steel C 76.0
80 RWT1 Pile 15 Storm Pipe Damaged C 100.0
81 MBGR Anchor Assembly C 6.5
82 PCC Pavement Transverse Joint Sealer C 10.5
Subtotal 454.7
Maintenance No approved contract change orders for
Facility March 2002.
04-013084
Subtotal
Totals for 811.4
March 20023

10nly approved CCOs for the month are listed in Appendix B.

20 Funding Source(s)

[J S =Supplemental work
[J C= Construction contingency

O

30Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR MARCH 2002
SAN MATEO-HAYWARD BRIDGE

Impacts
Bridge/ CcCo L Funding Cost
Contract Number! CCO Description Source? | ($1000's) | Schedule
Widen Trestle 24 Modify Bent 1080 (Skewed bent cap) C 5.6
04-045014 40 Prepare Sampling & Analysis Plan (SWPP) S 5.0
41 Modify PC/PS Panels (Panel Mod #4) C 50.0
42 Relocate 30/50 Pair Communication Cable C 17.9
Subtotal 78.6
Mini-Toll Plaza 5 Canopy Roof Drain C 133
04-045024 6 Extended Concrete Rail C 5.2
8 Existing Underground Conduits - Duct Bank C 10.0
Subtotal 28.6
Pedestrian No approved contract change orders for
Overcrossing March 2002
04-045044
Subtotal
Widen Roadway Contract is complete.
04-045034
Totals for 107.2
March 20023

1710nly approved CCOs for the month are listed in Appendix B.

27 Funding Source(s)

[ S =Supplemental work

[ C = Construction contingency

a

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural /Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expendedl!
EA Budget  Budget Forecast Net to Date
Number Jun-00 Dec-01 Mar-02 Change (7/98 - 01/02) Note
Northern Bridge Group

Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 4.0 4.0 0.0 3.5
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.7
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.3
[ Total South Approach 16.5 18.8 18.8 0.0 17.5
New Bridge
Capital Outlay Support 00603x 31.9 36.0 36.0 0.0 139
Capital Right of Way 006039 41 2.5 2.5 0.0 0.7
Capital Outlay 006034 247.3 306.7 306.7 0.0 7.9
Non-BATA Funding 0.0 10.1 10.1 0.0

[l Total New Bridge 283.3 355.3 355.3 0.0 22.6
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.3 10.3 0.0 47
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 228 29.7 21.2 -8.5 0.0
[l Total Toll Plaza & Admin. 29.1 40.0 31.5 -8.5 4.7
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 7.7
Capital Right of Way 006059 7.4 2.5 2.5 0.0 0.8
Capital Outlay 006054 43.2 51.3 51.3 0.0 0.0
00 Total I-680/MV I/C 61.4 69.5 69.5 0.0 8.5
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 25.7 25.7 0.0 1.2
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.2
Capital Outlay 006064 80.8 54.7 54.7 0.0 0.0
Non-BATA Funding 0.0 20.9 20.9 0.0

[0  Total I-680/1-780 I/C 101.2 103.0 103.0 0.0 124

17 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Dec-01 Mar-02  Change (7/98 - 01/02) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 74 74 0.0 1.0
Capital Right of Way 0.9 0.0 0.0 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 374 374 0.0 2.7
Total Capital Outlay Support 78.2 99.1 9.1 0.0 42.0
Total Capital Right of Way 21.1 14.4 14.4 0.0 10.5
Total Capital Outlay 428.2 479.5 471.0 -8.5 159
Non-BATA Funding 0.0 31.0 31.0 0.0 0.0
Project Contingency (BATA) 58.4 28.8 37.3 8.5

Total New Benicia-Martinez Bridge 586.0 652.8 652.8 0.0 68.4

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 47.7 47.7 0.0 33.0
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.0
Capital Outlay 013014 213.7 243.1 243.1 0.0 146.0
Total Replacement Bridge & 234.4 293.9 293.9 0.0 182.0
N. Approach
South Approach & Interchange ©)
Capital Outlay Support 01305x 22.7 324 32.4 0.0 16.3
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.5
Capital Outlay 013054 116.0 73.9 73.9 0.0 20.3
Total South Approach & I/C 143.7 111.3 111.3 0.0 41.2
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 48 4.8 0.0 3.5
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 5.5
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 10.4
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 0.2
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 0.2
Notes

(@) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01303*, 01304*

(c) Includes EA 01302%, 01305%, 04700*

(d) Includes EA 00607*, 01308*
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Baseline
EA Budget
Number Jun-00

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital
Capital Outlay Support 0.6
Capital Right of Way 0.0
Capital Outlay 10.6
Total Other Budgeted Capital 11.2
Total Capital Outlay Support 43.7
Total Capital Right of Way 9.6
Total Capital Outlay 363.3
Project (BATA) Contingency 16.5
Total Carquinez Bridge 433.2
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation
Capital Outlay Support 0438Ux 5.4
Capital Right of Way 0438U9 0.0
Capital Outlay 0438U4 339
Non-BATA Funding 0.0
Project (BATA) Contingency 6.1
Total R-SR Bridge - W. Trestle & 45.4
Fender Rehabilitation

Current
Budget
Dec-01

7.7
15
13.6
22.8

96.8
11.1
354.8
171
479.8

0.7
0.0
0.0
34.6
0.0
35.4

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0
Capital Right of Way 041529 0.0
Capital Outlay 041524 33.0
Non-BATA Funding 0.0
Project (BATA) Contingency 114

Total R-SR Bridge - Deck Replace 53.4

Richmond Parkway (Non-Caltrans)

Capital Outlay Support non-Caltrans 0.0
Capital Right of Way non-Caltrans 0.0
Capital Outlay non-Caltrans 59

Total Richmond Parkway 5.9
Total Northern Bridge Group 1123.9
Notes

(e) Includes EA 01306* 01307*, 0130A%*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130]*, 0130X*

(f) Includes EA 04382%, 04383*, 0438U*

5.0
0.0
33.0
4.0
11.4
53.4

0.0
0.0
59
5.9

1227.2

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details (cont’d)

Current
Forecast
Mar-02

7.7
1.5
13.6
22.8

96.8
11.1
354.8
17.1
479.8

0.7
0.0
0.0
34.6
0.0
35.4

5.0
0.0
33.0
4.0
114
53.4

0.0
0.0
59
5.9

1227.2

(g) Total reimbursements made to the City of Richmond for current allocation.

Net
Change

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0

0.0

Expended
to Date

(7/98 - 01/02) Not

1.1
0.0
5.7
6.8

54.1
8.9
177.5

240.6

0.7
0.0
0.0

0.7

0.0
0.0
0.0

0.0

0.0
0.0
24
24

312.2

(©
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Appendix C - Project Cost Summary Details (cont’d)

Baseline Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Dec-01 Mar-02 Change (7/98 - 01/02) Note

Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening

Widen Trestle
Capital Outlay Support 04501x 7.9 14.8 14.8 0.0 10.8 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 87.7
Total Widen Trestle 132.7 143.7 143.7 0.0 98.5
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 7.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.0 26.0 0.0 25.0
Total Widen Roadway 34.5 32.0 32.0 0.0 321
Construct Mini Toll Plaza
Capital Outlay Support 1.7 3.8 3.8 0.0 13
Capital Right of Way 04502x 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045029 4.4 6.3 6.3 0.0 1.3
Total Mini Toll Plaza 045024 6.1 10.1 10.1 0.0 2.6
Other Budgeted Capital (i)
Capital Outlay Support 1.6 7.0 7.0 0.0 2.2
Capital Right of Way 0.5 1.9 1.9 0.0 0.5
Capital Outlay 8.9 8.9 8.9 0.0 0.0
Total Other Budgeted Capital 11.0 17.8 17.8 0.0 2.7
Total Capital Outlay Support 15.5 31.6 31.6 0.0 21.5
Total Capital Right of Way 1.5 1.9 1.9 0.0 0.5
Total Capital Outlay 167.3 170.0 170.0 0.0 114.0
Project (BATA) Contingency 19.3 13.9 13.9 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 136.0
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305%, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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EA
Number
I-880/SR-92 Interchange Improvement
Capital Outlay Support 23317x
Capital Right of Way 233179
Capital Outlay 233174

Non-BATA Funding
Project (BATA) Contingency
Total I-880/SR-92 I/C Improve.

Dumbarton Bridge West Approach Projects

Baseline  Current
Budget Budget
Jun-00 Dec-01

20.8 20.8
8.0 8.0
70.3 70.3
0.0 10.0
251 251
124.2 134.2

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support
Capital Right of Way
Capital Outlay
Total US-101/University Ave.
Bayfront Expressway (SR-84) Widening

Capital Outlay Support 00487x
Capital Right of Way 004879
Capital Outlay 004874

Project (BATA) Contingency
Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach
Total Southern Bridge Group

Notes:
() Includes EA 01601* and 01602*

0.0 0.0
0.0 0.0
3.8 3.8
3.8 3.8
44 4.7
1.3 0.1
248 26.7
3.3 2.4
33.8 33.8
37.6 37.6
365.7 389.6

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details (cont’d)

Current
Forecast
Mar-02

20.8
8.0
70.3
10.0
251
134.2

0.0
0.0
3.8
3.8

4.7
0.1
26.7
24
33.8

37.6

389.6

(k) Total reimbursements made to the City of East Palo Alto for current allocations

(1) Includes EA 01511* and 01512*

General Notes:

Net
Change

0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.0

0.0

Expended
to Date
(7/98 - 01/02) Not

6.5
0.0
0.0

6.5

0.0
0.0
3.7
3.7

3.9

0.0

0.0

3.9

7.6

150.2

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

()

(k)

M

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, titl

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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